LETTS ROAD CONNECTOR STUDY - TIMELINE

MONTHS		SEPTEMBER '23					OCTOBER '23					NOVEMBER '23				DECEMBER '23				JANUARY '24			
	WEEKS	1	2	3	4	1	2	3	4	5	1	2	3	4	1	2	3	4	1	2	3	4	
TASKS	INITIATE PROJECT	0																					
	CREATE WEBSITE	0																					
	PROVIDE WEBSITE MATERIALS	0																					
	PUBLIC INPUT		0												0								
	STAKEHOLDER ENGAGEMENT					0					0					0							
	COLLECT TRAFFIC DATA			0																			
	EVALUATE EXISTING			0	0																		
	DEVELOP IMPROVEMENT ALTERNATIVES																						
	DEVELOP PREFERRED ALTERNATIVES																						
	PREPARE DRAFT STUDY AND PRELIMINARY DESIGN PLANS																						
	COMPLETE FINAL STUDY AND CONCEPUTAL DESIGN PLANS																						





